# Hourly status report

Tuesday, October 27, 2026 — 8:00 PM Arizona time

## Outstanding work




## Errors — 0

No error or failed check stands open in this run.

## Cannot move — 0

No item stands blocked in this run.

## Waiting on Clay — 0

No item waits on Clay in this run.

## Running now

1. **This hourly status report**
   Checked live in this run: the scheduler showed 1 run running, and it is this report. No helper agent was running, and no other work was running.

## Mine to do

2. **Build the 149 gates**
   This work comes first when nothing else is running. Last count, from the wiring log of October 27, 2026: 3 done in full, 21 wired and waiting for live proof, 37 re-homed, 88 waiting. Next step: keep wiring in queue order. Live proof is due for gate 122 tonight at 12:15 AM, gates 89 and 91 tomorrow at 4:00 AM, gate 100 tomorrow at 5:00 AM, and gates 113 and 114 on October 29. The voice-note ruling of October 27 unblocks gates 42 and 43.

## Records this page rests on

The open work list (~/workspace/OPEN-WORK.md), read whole in this run. The wiring log for the 149 gates (~/workspace/gate-builds/wiring-log-2026-10-27.md). The daily log for October 27, 2026, for the filing of the note to the Muse team. Stale check in this run: the Gilded Pages log for today ends VERDICT: PASS and the Steward's Ledger log for today, final run, ends VERDICT: PASS with its state at edition 16, so no solved fault stands on this page. The scheduler count was checked live in this run: 1 run running (this report), 0 queued, and no helper agent running. The day log's later passes agree: the open-work watch at 7:26 PM and the stalled-run watch at 7:53 PM both found no other work standing open or stalled.